
12/16/2016 20170120

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

CNQ916 Pay Period:  12/16/2016Contract: Estimate Number: 0010 to  01/20/2017Estimate Type: Progress Estimate Approved:No

Sweeping Corporation of America, Inc.Contractor:

Contractor's
Address:

713 Melpark Drive
P O Box 40348
Nashville,  TN   37204-0348

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

03/20/2016

%

$0.00

346.0

307.0

307.0

88.73

%Percent Complete($):

%Percent Behind:

ANDERSON, BLOUNT, CAMPBELL, COCKE, GRAINGER, JEFFERSON, KNOX,
LOUDON, MONROE, ROANE, SEVIER

5.88

Date Notice to Proceed: 03/20/2016

02/28/2017

$526,689.09

$518,079.09

$436,345.71 $34,832.20$401,513.51

$0.00

$0.00Test Report Payment Adjustments:

$436,345.71 $401,513.51 34,832.20

$436,345.71 $34,832.20$401,513.51

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Sweeping and drain cleaning on various Interstate & St Rtes

82.85

20170120

Project(s): 98019-4138-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 00090934,832.2098019-4138-04 09The sweeping and drain cleaning on various Interstate and St

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4138-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/Failure to
Begin Work - Sweeping

98019-4138-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $145.80

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/Failure to
Maintain Continuous Operation -
Sweeping

98019-4138-04 0700 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $291.60

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/Failure to
Complete Sweeping On Time

98019-4138-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/Failure to
Begin Work - Drain Cleaning

98019-4138-04 0700 9004 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/Failure to
Maintain Continuous Operation -
Drain Cleaning

98019-4138-04 0700 9005 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/Failure to
Complete Drain Cleaning On Time
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4138-04 0700 9006 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/Lane
Closure >= 25000 ADT

98019-4138-04 0700 9007 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/Lane
Closure <25000 ADT

98019-4138-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,066.000 $28.95

0.000

961.000

$0.00

$27,820.95

611-07.11 CLEAN DRAIN(WITH GRATE)

98019-4138-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

141.000 $17.15

0.000

142.000

$0.00

$2,435.30

611-07.12 CLEAN DRAIN(WALL DRAIN)

98019-4138-04 0700 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $2.25

0.000

1,520.000

$0.00

$3,420.00

611-07.13 PIPE CLEANING (<18IN DIA.)

98019-4138-04 0700 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $2.50

0.000

584.000

$0.00

$1,460.00

611-07.14 PIPE CLEANING (>OR=18IN DIA.)

98019-4138-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $285.00

0.000

58.000

$0.00

$16,530.00

712-01.02 LANE CLOSURE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 32.5032.50 0.000.0098019-4138-04 0700 9501 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $43.05

0.000

32.500

$0.00

$1,399.13

712-08.06 UNIFORMED POLICE
OFFICER/TRAFFIC CONTROL

98019-4138-04 0700 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

1.000

$0.00

$1.00

717-01 MOBILIZATION

98019-4138-04 0700 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,739.000 $29.16

1,194.520

13,144.010

$34,832.20

$383,279.33

719-01 SWEEPING

V47 - TSMR *END OF REPORT*
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